

Week 1 Implementation Status Report

- Foundational backend architecture and database schemas are initialized.
- Robust JWT-based authentication with SSO (Google, GitHub) is in place.
- Basic CRUD for Organization, Workspace, and Project is functional.
- NGO-specific fields (budget, donors) and advanced governance (MFA, soft-delete) are pending.

Technical Foundation

- **Frontend:** React 18 and Tailwind CSS initialized (via CRA). Redux Toolkit and Chart.js not yet installed.
- **Backend:** ASP.NET Core Web API and EF Core fully configured. SignalR not yet added.

User Management & Authentication

Implemented

- JWT-based registration and login.
- Tokenized email verification links.
- Tokenized password reset workflow.
- SSO integrations: Google and GitHub OAuth.

Missing (from plan)

- Multi-Factor Authentication (MFA) logic.
- Advanced user profile fields (Photo, Contact Info, Preferred Language, Theme).
-

Core Entities & CRUD

Organization

- **Implemented:** Basic fields (Name, Description, Country, RegistrationNumber, OwnerId). Full REST API (hard-delete).
- **Missing:** Logo, Budget & Currency, Soft-delete (Archive), Consortium support, Compliance profile.

Workspace

- **Implemented:** Basic fields (Name, Description, OrganizationId, BudgetCeiling). Full REST API.
- **Missing:** Visibility settings (Public/Private/Restricted), Soft-delete.

Project

- **Implemented:** Basic fields (Title, Description, StartDate, EndDate, Budget, Status). Full REST API.
- **Missing:** DonorID linkage, Team role assignments.

Next Steps

1. Implement NGO-specific fields (Budget, Currency, Donor linkage).
2. Add soft-delete and archiving for Organization and Workspace.
3. Integrate Redux Toolkit and Chart.js.
4. Begin MFA and advanced user profile development.