

Week 2 Implementation Report

OrbitDesk Project

July 6, 2026

1. Overview

This report summarizes the implementation status of the revised Week 2 plan for OrbitDesk based on the current codebase and project structure. The Week 2 scope focuses on task collaboration features, workflow management, and risk/issue tracking.

2. Planned Week 2 Features

The revised Week 2 plan includes:

- Task hierarchy and task management
- Kanban-style workflow with status updates
- Task comments and attachments
- Task assignments and dependencies
- Activity history for tasks
- Risk and issue management
- Real-time updates through SignalR

3. Completed / Implemented

The following features are already present in the codebase:

Task Management

- Task creation, update, and deletion APIs
- Parent/child task relationships
- Task status handling
- Task ordering support

Workflow UI

- Kanban-style task board UI
- Drag-and-drop task movement between statuses
- Task selection and detail view

Collaboration Features

- Task comments API and UI support
- Task attachments API and upload/download support
- Task assignment support
- Task dependency creation support

Risk & Issue Tracking

- Risk/issue data model and API endpoints
- Risk/issue creation workflow
- UI page for managing risks/issues

Real-Time Updates

- SignalR integration for task and risk events
- Realtime updates for task creation, update, deletion, and risk creation

4. Partially Implemented / Needs Improvement

The following areas are present but still need refinement:

- UI polish and usability improvements
- More complete real-time updates for all activity flows
- Stronger validation and permission checks
- Better handling of edge cases and error states
- Additional testing coverage for workflow scenarios

5. Incomplete / Not Fully Covered

The following items appear to be incomplete or not yet fully production-ready:

- End-to-end testing of Week 2 features
- Full validation of business rules across all modules
- Robust permission-based access enforcement for all task collaboration actions
- Extensive regression testing for comments, attachments, dependencies, and risks

6. Overall Status

Based on the current implementation review, the Week 2 scope is approximately 80% to 85% implemented in terms of core functionality.

Status Summary

- Core functionality: Implemented
- User experience refinement: Partial
- Production readiness: In progress